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From:

Sent: =tember 2009 9:43

To:

il

Subject: mderstukken tbv donderdag 17/9

Attachments: 2009-september-10-voc-wrecks-shetlands-vgstuk1.doc; c-Toelichting-instellingsbesluit-
vgstuk3.doc; c-Besluit-Commissie-Scheepsvondsten.doc; c-memo-instellingsbesluit-
vgstuk2.doc

B ®m W g

2009-september-10c-Toelichting-instellic-Besluit-Commissiec-memo-instellingsb

-voc-wrecks-s... ngsbeslu... -Scheepsvon... esluit-vgst...
Beste allen,

Bijgaand nog enkele vergaderstukken.

Verder een digitaal krantenartikel:

Zie:
http://www.nrc.nl/binnenland/article2325624.ece/Historisch_Nederlands_schip_gevonden_ i

n_Oostzee

Geactualiseerde update met aanvullende stukken

AGENDAPUNTEN

1. Opening en mededelingen

2. vaststellen agenda

3. vaststellen verslag vorige vergadering
4. actiepuntenlijst

5. stand van zaken Rooswijk

buiten verzoek.

3. w.v.t.t.k.

9. rondvraag

10. datum volgende vergadering

11. eventuele agendapunten volgende vergadering
12. sluiting

Tot donderdag in 1d77 of bij de receptie, (vergeet je paspoort niet!)

Groet,

-
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Minutes of the Rooswijk meeting (Lelystad, Mon. 30 March 2009)

Present:

Dufch Heritage Institute (RACM) 5.1.2e

5.1,23 I(minutes )
Rooswijk team

.,1 517J512e] |
5.1.2e I
{5‘1.2 1.2e

5.1.2e
Dutch Ministry of finance, dept. Domeinen
J 5.1.2e

Absent
English Heritade
{5120 ]

Ministry of Foreign Affairs

J 51.2¢ I
Agenda:
1. Welcome by|  512¢ || head of the RACM Policy Unit

2. Short introduction round

3. Discussion on Rooswijk research approach

————

Before the discussion started{ 5.7.2e kand (5.1.2elgave a presentation on the fieldwork result. A copy of
the PP presentation has been handed out to the RACM members of the meeting.

The site can be divided into three main areas: 5.1.2e
The eastem part: sector 1 also known as the Impact Site

The central part: sector 2

The western part: sector 3

The main focus in the past has been on sector 3, whereas for both sites 1 and 2 a good insight is needed.
The aim for future research is to get a good overview of the entire site (3 sectors) including the

geological/stratigraphical situation of the site and its surroundings. The latter can give us a good insight on
the wrecking process.
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As for specific questions the orientation of the wreck, its construction, the cargo are mentioned.
Besides that more overarching questions are needed. For example the meaning of this ship within the
East India trade. These research questions still have to be worked out. RACM researchers and the
English team will think about this further. The RACM would like to have access to all information on the
site that is available to be able to develop these research questions. Input will also be asked of English

Heritage.

[ 5.12e Unoted that the main aim should be to execute the contract. This point of view is
acknowledged, but the point is made that research questions and strategy have to be the basis for the
archaeological work.

The question was raised on how to get a good insight in the site. Conceming the research strategy
several topics and questions have been raised:

Whatis the stratigraphical situation on the site?

What can it tell us about the wrecking processes?

Is the layer of clay the original soil or is it washed in?

What is the orientation of the wreck? The western part seems to be the stern part. Is this correct?

What about the other concentrations and what s their interrelationship?

What are the specific challenges for the different parts of the site?

The middle and eastem concentrations are the least known. The only information we have are through
site surveys, multibeam etc. We have also the data from Wessex archaeology which does not rhyme
completely with the other data. Is there a miscalculation somewhere? We don't know exactly what is here
and what the research potential is. On the other hand, the eastern concentration is covered by large
granite blocks, and therefore quite well protected. An approach that is mostly non intrusive is preferred for
these locations.

The western area is best known, but still vulnerable to erosion and treasure hunting. The depth of
sediment covering the site varies a lot. The existing data for this section is floating. This is due to the fact
that only a small part of this area has been examined and a lack of overview of the whole site. One of the
goals of further research much be to pinpoint the results of previous work In this area to a larger
framework of the entire site and its larger area.

Suggested Strategy

It was suggested that it should be good to dig a test trench in order to get a view on the stratigraphy and
the ship structure. The sand on the site might slip into the trench but that can be stopped by using
sandbags and textile, a technique which was used with success by the Dutch. Another possibility is to
core (part of) the site. Which could be interesting to understand the geological situation as opposed to
digging a trench which is preferable for archaeological purposes. The advantage of coring can be done
immediately and from the surface (no divers needed). An excavation license however is needed.

[["512¢ lsummarizes that there is a shared desire for an approach in which archaeological work is done

with a low intrusion strategy. Coring and test trenches can be helpful to get a good overview of and insight
in the entire site and its stratigraphy. For these an excavation license is necessary.

A. For the eastern and middle section it is suggested that a multibeam-scan can be conducted. This could
be done in the near future. Then a coring program could be executed (this summer season) to get more
insightin the stratigraphy of the site.

B. For the western section as a first step, a coring program is also suggested. As a follow up trial

trenching or an open area excavation could take place. A decision on this will be based on the results of
the first step, combined with the results of the work done in the past years.

-lunchbreak and a tour through the building-
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4. Organisation of the Project

For the short term th & fol owiry actions are defined :

-write project design €12%2¢ with input from[5.1.2¢ bnd [5.1.2¢ ))
)

-licence application (team 2.1.2 elith support of RACM
-start with collecting informa n, e.g. multibeam that does not need a separate licence (team ;

In order to start up the project one can already start writing a project design.f-T.28Wwill make a start with
this and both[5.1.2eJland [5.1.2¢]will comment on it. Also English Heritage will be asked to add up to the
design. A financiar overview needs to be included as well. The deadline for the Project design is the end of
May since thatis the time when] 5.1.2€ ](head of the RACM) and 5.1.2e (English
Heritage) are meeting.[5.1.2¢ ill at this occasion inform | 5.1 ,2e]0f the developments concerning the
Rooswijk, as a follow up of the meeting of last year.

parallel to this the legal aspects have to be sorted out:
-The current contract for the Rooswijk is still on the name of| 5.1.2¢  |but will be put on the name of
with exclusion of the other VOC wrecks on the Goodwin Sands

-The problem with the European tendering rules. A meeting between legal experts from Dutch
government, especially the foreign office need to be held a.s.a.p. to see if this problem can be cleared.

Financial part of the project
can not give specifics on the available budget for the project. She does however indicate that
financing is available for this year (2009) and 2010.

If needel an pay upfront concemning the survey which can be done in May or June 2009.

Execution of the fieldwork
Work will be doné-ﬁnd her team. RACM researchers (this can be divers as well as material
specialists) can step-in on certain times during the fieldwork, but will not be present all the time.

Due to UK regulations the diving has to be done on a lifeline (not necessarily SSE, scuba is allowed), at
least for the people who are paid. Volunteers are allowed to dive without a life line.

Finds Handling

This includes passive holding and conservation. An estimate of the costs needs to be made and be part of
the project budget.

Conservation personnel will have to hired in. The costs for this have to be part of the project budget.
Three points that will have to be decided on are:

-Do we want the artefacts to be shipped directly to the Netherdands or do we want them to be brought to
land in the UK first? (If finds are brought onto shore in the UK, an exportlicense is needed,to bring them
to the Netherlands).

-Do we want the artefacts to be temporarily stored at the RACM Lelystad terrain (this is feasible, in
containers) ?

-For conservation work, can the conservations facilities of Lelystad be used? (i.e. just the use of facilities,
not the staff ).

Report, post excavation analysis
Main part of this work has to be done by the project team and be calculated within the project budget.

5. Communication
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Internal communication can be done from the ship to RACM and EH (if they wish this).f-T.28suggests to

sent a report daily or every other day on the progress of the work.
External communication will be on hold for now. We will not communicate externally (with the press) until

all lights for the project are on green, although limited and mainly after the fieldwork has been carried
out)??

6. Legal matters
See under 4.

7. Actions for the coming period

§1.2¢Jan Writing the project design (incl. financial overview) in communication with [5.1.2e | and|5.1.2e
Sto[5.12e]

[TT?Q[' Pressure needs to be put on the legal advisers

RACM: Contac -,. discuss the tendering problems and finding a solution. Nothing will happen with the
designation of the site.

The communication between Domeinen (Dutch Min. of Finances) and the RACM will be dealt separately
conceming the Project Design on the one hand and the legal issues on the other.

8. End of meeting

Evening dinner at the Dijkhuisje in Lelystad
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‘[ 5.1.2e

From: [f12dl.2e  |[(51.2e) 512 ]G0.UK]
Sent: maandag 19 januari Z009 21:22

To: [B1.2¢5.1.15.7.2e ] |(DMN_OZ/BELEID)
Subject: rooswjke

Dear MS.T.-ZE_]

Reference our last telecon and current thoughts.

The thoughts are due to some of the reported activities and events affecting the site
which brings consideration of a total excavation of the remaining cargo of trade
goods and specie, but at what practical cost.

Due to the location and the nature of the works it is almost impossible to find
comparable assets and team all in one vessel, as its this type of asset collection
English Heritage themselves wished to have but could never afford it. The issue of
tendering in some circumstances is more the case of value for service over cost. For
example, the English Heritage subcontracted dive team who worked on the Rooswjke
inspection achieved an average of 4 man hours work per day whilst diving on the site
( over 14 days I recall it was 9 hours in total) were as Terschelling achieved 16.3
man hours while diving on the site ( loosing 8 days for stores and bad weather in 6
weeks), with us both having the same amount of men and cost in a dive team. The reason
for this, as they admit is dependant on the platform and equipment all in the same
place i.e. Terschelling. Most of the dive teams available have only 10/12m vessels
thereafter its up to oil related offshore type size of vessel's who are equipped the
same as Terschelling which are not justifiable for such a project on a cost basis,
anyhow such a hostile location would not allow such vessels operate.

| 5.1.2e

5.1.2e
Valt b

I would also bring to your attention that there has been some partial looting of the
Rooswjke site, some coin have been offered for sale which have not come from the
official sources. This information came to me via a coin dealer who knows who is who.

Also please note, while there is currently some extraction of aggregate from the
Goodwin sands, a larger plan, equal to the channel tunnel dredging operation on the
sands. This is to support the construction of the Olympic stadium buildings which will
be several millions of cubic meters of material. The channel tunnel excavation you are
aware is probably the cause of the exposure of the Rooswjke in the first place. If
this is the case, then without doubt it would cause the wreck and others to further be
exposed . The size of the hole left by this is huge dredge can be seen clearly on the
local chart and probably from space on a clear day.

Valt buiten verzoek
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